Construction Project Site Update

Last Updated: Thursday, January 14, 2010

Project Name: Rehabilitation of the Carrillo Recreation Center
Contact Information:
City Project Manager: Adam Hendel, P.E., Project Engineer Il

Phone: (805) 897-1921
E-mail: AHendel@SantaBarbaraCA.gov

Contractor: TASCO Construction, Incorporated
Phone: (805) 987-1824

Description:

The goal of the project is to complete a comprehensive rehabilitation of the City designated
historic landmark built in 1913. The scope of work includes tenant improvements, structural
upgrades, various Americans with Disabilities Act (ADA) accessibility improvements including
new elevator/wheelchair lifts and restrooms, improvements to mechanical/plumbing/electrical
systems, and new fire alarm system for the Recreation Center and adjacent gymnasium. The
finishes will reflect period details, and many of the original architectural features will be restored.

Funding:

The estimated total project cost is $5.6 million and is being funded entirely by the City
Redevelopment Agency (RDA).

Anticipated Construction Schedule:

Month Recreation Center Activity Carrillo Ballroom Activity
November 2009 Mobilization Mobilization
Interior abatement/demo, foundation Interior abatement/demo,
December 2009 S foundation, structural
excavation
upgrades
January 2010 Structural upgrades, foundation completion Rough utilities, wall framing
February 2010 Site work, wall framing Interior improvements, roof
replacement
Finish utilities, wheelchair
March 2010 Site work, rough utilities, structural upgrades i, accessory installation,
exterior improvements,
interior finishes
. Back patio improvements, Roof replacement, Partial
April 2010 ; oo . :
chimney reconstruction, install exterior stair Occupancy/Acceptance
May 2010 Interior/exterior improvements -
June 2010 Interior finishes, exterior improvements -
July 2010 Wood trim, install ceramic tile, install elevator -
August 2010 Interior painting -
September 2010 | Cabinetry, ceiling, wood flooring construction -
October 2010 Finish utilities, Wheelpha|r I|ft_, carpeting, i
accessories installation
November 2010 Finish utilities, equipment commissioning -
December 2010 Punch list and Completion -




Photo of Carrillo Recreation Center in 1914 and today:

Architectural renderings of rehabilitation:

INTERTOR STAGE ELEVATION AT CARRILLO BALLROOM
Photo of back patio loggia exposed by demolition:




